



MI-514: MSHDA ESG and HUD Program Competition 2019/2020

Timeline subject to change depending on publication of HUD NOFA. Red font indicates ESG related activities and black font indicates HUD CoC related activities.					
X = entity responsible for activity				Day & Date of Activity	Description of Activity or Action Required
Agency	CoC	HSB	HUD or MSHDA		
	X		X	April 17 and April 23, 2019	HUD Competition- Grant Inventory Worksheet Due (SP) and Registration April 17 and April 23
		X		Friday, May 24, 2019	HSB Review Application Process, Local Application Form (LAF)
x	X		x	Tuesday, May 28, 2019	ESG NOFA Released; webinars begin
X	X		X	May 31, 2019	SPM due in HDX for HUD
X		X		Friday, June 14, 2019	LOI for ESG DUE to HSB
X		X		Wednesday, June 19, 2019	HSB Questions to ESG Grantees about LOIs
	X	X		Friday, June 21, 2019	ESG allocation approved by HSB; based on previous year
X	X	X		Friday, June 21, 2019	ESG Preliminary Decision Meeting / Grantees via phone; Grantees informed of HSB Decisions
				Wednesday, July 10, 2019	ESG Allocation s announced from MSHDA
	X	X		Wednesday, July 17, 2019	ESG Grant Submitted in Matt 2.0; Final Allocations approved via email
			x	Friday, July 5, 2019	HUD NOFA RELEASED; Public Announcements go out
			X	Monday, July 15, 2019	HUD NOFA; Grant Committee Meetings scheduled
	X	X		Friday, July 19, 2019	HUD: HSB selects Ranking Team to conduct Agency Reviews

X				Friday, August 2, 2019	LAF due for New Projects
	X	X		Friday, August 16, 2019	HUD: HSB meet to Prioritize HUD Application into Tier 1 & 2, Criteria
X	X			Wednesday, August 28, 2019	HUD: Agencies complete project application in Esnaps (30 day prior to application)
X	X			Friday, August 23, 2019	ESG MOUs due to CoC; ESG agreements mailed to Summit Pointe (fiduciary)
	X			Thursday, August 29, 2019	Exhibit 1 for ESG Application due to MSHDA
		X		Saturday, September 28, 2019	HUD: Esnaps upload of MI-514 Collaborative Application; 2 days prior to 9/30 deadline